



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER :: DARRANG :: MANGALDAI
(TRANSFORMATION & DEVELOPMENT BRANCH)

Subject	Minutes of the Meeting of District Development Committee
Date & Time	20 th June, 2025, Time- 11:00 A.M.
Venue	DC's Conference Hall, Darrang, Mangaldai
Participants	Annexure 1.1
Absentees	Annexure 1.2
Fund Receipt & utilization	Annexure A & B
Physical progress	Annexure C (for current year) and Annexure D for previous year

The District Development Committee meeting for the month of June held today on the 20th June, 2025 with an aim to review the progress of ongoing schemes and programmes of the different departments and to resolve the inter departmental issues. The meeting was chaired by Shri Parag Kumar Kakaty, ACS, District Commissioner, Darrang. At the very outset, the District Commissioner, Darrang welcomed all the members present at the meeting and initiated the discussion on the action points of the last DDC Meeting.

After threadbare discussion, the following decisions were taken at the meeting.

The decisions of the meeting are as follows:**Category-A: Department specific**

Sl. No.	Administrative Department	Name of Scheme	Decision/Action to be taken	Agency responsible & Timeline
1	Matter related to Road safety		As informed by the District Transport Officer, enforcement drive against drunken driving, seat belt and helmet wearing are being conducted.	Concerned officers
2	P & RD	Aadhaar seeding	As regards to Aadhaar status with NCPI mapper, 94.42% progress has been achieved (as on 19-06-2025). Awaas Plus sanctions are being issued. Physical progress for 500 nos. of Awaas Plus are expected to be achieved by next DDC meeting. In 2025-26, out of a total target of 14,655 nos., 3,012 nos have already	CEO, Zila Parishad & BDOs

		PMAY AWC	<p>been sanctioned (20.55%) as on 20-06-2025. As desired by District Commissioner, Darrang, this target of sanctioning Awaas Plus works should reach by 80-90% by the next DDC meeting. The BDO of Dalgaon-Sialmari Development Block should give emphasis on achieving their target as the no. of total target in its Block is at 6806 nos. Additionally, the concerned BDOs are to take necessary action in order achieve the target and also to sanction houses under Awaas Plus.</p> <p>The Chair instructed the BDOs for early completion of construction works of model AWCs under NIDA-I and RIDF-II. Further, they are also instructed to start the 28 nos. of model AWC works under NIDA-II.</p>	
4	Women & Child Welfare Department		For early completion of model AWC, the Chair instructed the DSWO to coordinate with the concerned BDOs for early completion.	DSWO
3	Co-operative Department		The Asstt. Registrar informed the house that no. of M-PACS & M-DAIRY registration are almost same as reported in last DDC meeting held.	Asstt. Registrar
4	Veterinary		The African Swine fever affected pigs are culled in the villages of Kamarpara and Kabikara under Mangaldai circle. The FMD and PPR vaccination drives are going on in the district, where achievements of FMD and PRR vaccination are 75% & 46% respectively. Moreover, some vaccination programmes are going on for livestock.	DVO
5	Soil Conservation		The Divisional Officer, Soil Conservation informed the house that the tender process for Hazarikapara pond is completed but final work order is yet to be issued. Due to rain and flood, the on-site works of Suktaguri project is at halt.	DO
6	PWD, Building		1. The EE, PWD(B) informed the house that the progress of	EE, PWD (B)

			<p>Women College at Kharupetia is 83%. The academic building and hostel will be handed over on 31-07-2025.</p> <ol style="list-style-type: none"> 2. As regards to model Residential School at Sipajhar, 81% progress is achieved. 3. As regards to Chief Judicial Magistrate Court Building, the current progress is at 95% as informed by the EE, PWD (B) 4. As regards to Construction of Additional Academic block of Pandit Deendayal Upadhyay Adarsha Mahavidyalaya, Dalgaon, Darrang, the current progress is 40%. 5. Construction of Mahaprabhu Jagannath Community Hall cum Skill Centre at Koupati and Tongani TE are ongoing and their progress are 71% & 68% respectively. 6. With regards to transformation of schools under NESIDS of Sipajhar HS and MP School, the current physical progress is 45%. 7. With regards to construction of Circuit House (G+2) RCC Building at Darrang, pile casting is in progress. 	
7	Public Health Engineering		<ol style="list-style-type: none"> 1. The EE has informed the house that some water samples have been received from AWCs and schools regarding water testing. 2. Tender process for SBM-G Phase- II is going on. 3. 99 nos. of toilets have been sanctioned in Health Sub centres. 4. The Chairman of the house directed to resolve the problems such as pending electricity bills, Jalamitra issues. Further he urged to conduct survey of individual household toilet, repairing of non-functional CMSC and to increase the 	EE, PHE

			<p>progress percentage.</p> <p>5. The Chairman has instructed to hand over the PWSS which has already been completed as soon as possible. He also instructed to convene a joint meeting with Darrang Zila Parishad to resolve all such issues ,.</p>	
8	Agriculture		<p>The DAO has informed the house that 30% target has been achieved regarding PMBFY. By the end of July, 100% target can be achieved. Further, he has informed that agriculture department has taken initiatives for raising community nursery of Sali Paddy seedling. For this purpose, Dalgaon Seed farm will be utilized.</p>	DAO
9	Irrigation	PM-KUSUM	<p>The Chairman of the house directed to convene a meeting jointly with Soil Conservation and Agriculture Engineering regarding smooth implementation of scheme.</p> <p>The EE informed the house that a survey will be conducted with these line departments.</p>	Concerned Officers
10	Housing and Urban Development		<ol style="list-style-type: none"> 1. The Executive Officers of Kharupetia & Mangaldai & Sipajhar MBs informed the house about progress of PMAY (U) achieved are 91.67% (Mangaldai) & 74.37% (Sipajhar) respectively. 2. The EO, Sipajhar informed the house as per the earlier board resolution regarding allocation of the site at Mohoriadol for sanitary landfill, the board reaffirm particular site as Circle officer has not been able to allocate/ identified any alternate site for the purpose. As such, the EO, Sipajhar requested for allotment and handing over of the site to Sipajhar MB. 3. The EO, Sipajhar raised the concern over illegal 	EOs

			<p>construction by a private party at the erstwhile unutilised Sipajhar Bus Stand Campus under ASTC. The EO also informed the house that the particular land has been under the use of Sipajhar MB since its inception and that, the Board wants to utilise the land for development purpose as per the upcoming master plan and to construct the public toilet at the site, which has also the approval of Hon'ble MP, Darrang-Udalguri HPC and MLA, Sipajhar LAC. Accordingly, the DC has directed the EO, Sipajhar to take up the matter with ADC (Urban Affairs).</p>	
11	NH		<p>The EE, NH informed the house that the construction work of the bypass structure is currently in progress and has achieved 35.15% progress.</p> <p>The Chair instructed the EE, NH for repairing the potholes on NH near Bhebarghat and Mangaldai river Bridge.</p>	EE, NH
12	Transport		<p>The DTO informed the house that yellow coloured number and white coloured number on Green Number Plates have been allotted to all EVs for commercial and private vehicles respectively.</p>	DTO
13	Education		<p>The Election Officer, Darrang informed the house that -550 nos. of wheelchairs of Parliamentary Election, 2024 are kept at the campus of the Inspector of Schools Office, Darrang.</p>	Inspector of Schools, DDC, Darrang

Category- B: Theme specific

Sl. No.	Theme	Particulars
1	Sabka Saath Sabka Vikash	1. All HODs are requested to prepare PPTs for DDC Meeting & submit the same along with progress report to

	Sabka Vishwas Sabka Prayas	DC Office at least before two days. 2. All concerned officers are requested to report department's issue at least before one or two weeks for better coordination.
2	Coordination across dept.	1. All HODs are instructed for timely reporting of departmental infrastructure damage due to flood and to get the fund from SDRF. Furthermore, all are requested to visit DRIMS portal to streamline disaster reporting & aid distribution.

The meeting ended with vote of thanks from the chair.

Digitally signed by
PARAG KUMAR KAKATY
Date: 06-07-2025 12:25:16
District Commissioner
Darrang, Mangaldai

Copy to:

1. The Additional Chief Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
2. The Principal Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
3. The Director, DCP Division, T&D Deptt. Assam, Dispur, Guwahati-06
4. The Director, E&M Division, T&D Deptt, Assam, Dispur, Guwahati-06
5. DIO, Darrang to upload in District Portal
6. All concerned members of DDC meeting for information & necessary action.

Digitally signed by
Debit Baruah
District Dev. Commissioner
Date: 09-07-2025
12:45:28
Darrang, Mangaldai