

S.No		SLNo		Admin. Dept/		Total Number of Works pending as on the last date of previous Financial	Number of Years delayed for completion - as on the last date of last F-social Year-Categorie works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last F-social Year-Categorie works based on the stage of physical progress					
							Less than 1 Yr	=1 to ~3 Yrs	=3 to ~5Yrs	=~5	Total	100%	75-99%	50-74%	25-49%	1-24%	Not started
18	PMD/BJDamarang District Tr. Bldg Division	2	ISOPD-G						1		1						
		3	Art and Culture	1					1		1						
		4	INDA	1									1				
		5	RIDP	1				1				1					
		6	MSDP(MUVK)	1									1				
		7	Health	1				1						1			
		8	SOPD-GAVGA	N/A											3	1	
		1	Construction of Day Care Hospital (NHM)	1													
19	HEALTH	2	Extension of Labour Room-Lagan MPH(C:CSR)	1	1												
20	Food, Civil Supplies & Consumer Affairs	1	NFSA 13	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
21	Women & Child Development		SOPD	0						0							
			IBDF-I	3						3							
			NRL-CSI SOPD (TRC)	10						10					3	1	
22	Veterinary	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
23	Information and Public Relations	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
24	Cooperation	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
25	Mangaldai M.B	1	14th CFC	0	0	0	0	0	0	0	0	1	0	0	0	0	Works under progress and UC will be submitted shortly
25	Mangaldai M.B	2	15th CFC Tied Grant	NIL	NIL	1			NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	Due to Land issue.
25	Mangaldai M.B	3	15th CFC United Grant	1	1	NIL			NIL	1	0	1	0	0	0	0	Works under progress
26	Kharupetia M.B	1	14th CFC	2	1	1				2		2					3 Note: Work will be started as soon as local earth becomes available for earth filling
26	Kharupetia M.B	2	15th CFC Tied Grant	20	19	1					2		4	2	12		2 Note: construction of R.L.C.C drains are yet to start since interlinked with other parts of the drain which is under construction so once the previous parts of construction gets completed the work will start.
26	Kharupetia M.B	3	15th CFC United Grant	6	6	1					2		2		2		