

GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER: DARRANG: MANGALDAI
(TRANSFORMATION & DEVELOPMENT BRANCH)

Subject	Minutes of the Meeting of District Development Committee
Date & Time	21 st January , 2025 Time- 11:00 A.M
Venue	DC's Conference Hall, Darrang, Mangaldai
Participants	Annexure 1.1
Absentees	Annexure 1.2
Fund receipt & Utilization	Annexure A & B
Physical Progress	Annexure C (for current year) and Annexure D for previous year.

The District Development committee meeting for the month of January held today on the 21st January, 2025 with an aim to review the progress of ongoing schemes and programmes of the different departments and to resolve the inter departmental issues. The meeting was chaired by Shri Parag Kumar Kakaty, ACS, District Commissioner, Darrang. At the very outset, the District Commissioner Darrang welcomed all the members present at the meeting and initiated the discussion on the action points of the last DDC meeting.

After threadbare discussion, following decisions were taken at the meeting.

The decisions of the meeting are as follows: **Category-A: Department specific**

S L N o	Administrative Department	Name of Scheme	Decision/Action to be taken	Agency responsible & Timeline
1	Matter related to all HODs		<ol style="list-style-type: none"> HODs to submit Report of useless & damage vehicles to concerned ADC for auction . Concerned B.D.Os are instructed to pursue the Mega Jhumur programme & directed to activate the concerned GP secretaries for the same. 	All HODs
2	Orunodoi	Orunodoi 3.0	EOs & B.D.Os to ensure uploading of genuine applicants data in the DIDS portal & emphasized is needed to be given on selection procedure of orunodoi beneficiaries as optout applications of beneficiary is still receiving.	E.Os & B.D.Os
3	P& RD	Aadhaar seeding MGNREG	<ol style="list-style-type: none"> As regards to Aadhaar status with NPCI mapper, B.D.Os are instructed to achieve the percentage at least around 90% & B.D.Os are instructed to monitor the performance of GRS for aadhaar seeding. Before the next DDC Meeting, percentage of mandays 	CEO, ZILA PARISHAD & B.D.Os

	A	<p>of tea garden areas should be improved. In respect of this, B.D.Os are also instructed to placed budget demand .</p> <p>3. CEO, ZP, Darrang is instructed to renovate the floor & building of duck cum fishery farm of Sipajhar.</p>	
4.PWD (Building)	Signature Project	<p>1. As informed by EE, PWD B, construction of Model women college has achieved 73% progress so far & plastering, putty work, painting work etc. are ongoing therein and layout for boundary wall has also been prepared & before the academic session of 2024-25 , it will be completed. Herein, EE, PWD B is instructed for speedy execution of construction work as early as possible.</p> <p>2. As regards to Model Residential School Building, progress of construction work is at 70% & it is expected to be completed within the month of May, 2025 , as informed by EE,PWD ,B</p> <p>3. It has been reported that progress of Jyoti Bishnu Sanskritik Prakalpa is at 55%. Hence, EE,PWD B is instructed to complete it before the 31st March 2025.</p> <p>4. As regards to Chief Judicial Magistrate Court Building , it was reported that 84.5% progress has been achieved so far and installation of power transformer & elevator is completed therein.</p> <p>5. Construction of additional academic block at Pandit Deendayal Upadhyaya Adarsha Mahavidyalaya ,Dalgaon has achieved 38% progress & it is expected to be completed by May, 2025.</p> <p>6. Construction of Jagannath Community Hall at Tongani & Koupati is in progress & installation of roof truss work is ongoing therein, as informed by EE,PWD B. Furthermore, he also informed that transformation of schools under NESIDS is ongoing. Hence, District Commissioner, Darrang instructed to expedite the progress before the onset of monsoon.</p> <p>7. As regards to construction of Patharighat Memorial Museum, it was informed that within the Month of January, 2025 building will be handed over to Museum Department.</p>	EE, PWD , Building
5. Social Justice & Empowerment.	Transgender	Regarding allotment of shelter home for transgender person, DSWO is instructed to find out alternate place where public has no issue & which will be best campus for them.	DSWO

6. Women & Child Development		<ol style="list-style-type: none"> 1. Regarding Construction of AWC at Rangagarh pt II under NRL -CSR , BDO is instructed to pursue the work & asked the contractor to complete it before the next DDC meeting. 2. Regarding the issue of drainage system at One Stop Centre at Gadhiapara , it was informed that outline has been prepared & within a short time, it will be completed. 3. Regarding use of Muslim Ghupa amalgamated school building as Patharighat ICDS office, DSWO is instructed to discuss the matter with concerned ADC & operate the office therein, if possible. 	DSWO
7. Health		As regards to progress of civil works of health department, it was informed that renovation of dilapidated sub-centre under PMABHIM is ongoing but due to transportation issue, renovation of Bongalpota & Borola Khaiti Subcentres can't be started. Hence, District Commissioner, Darrang instructed to pursue the matter & also directed to complete the renovation work of other subcentres those have no issue.	Joint Director Of Health Services, Darrang.
8. Veterinary	VACCINATION	As informed by DVO, the rollout of the 21 st Livestock Census is ongoing & FMD vaccination has achieved 100% progress.	DVO
9. Fishery	PMMSY	As informed by DFDO, approval has been received from Directorate office regarding replacement of new pond & work order has already been issued for selected beneficiaries.	DFDO
10. Water Resource	Embankment	As regards to construction of dowel bund from Garubandha to Bishnupur Chowk, EE WR informed that site has land issue . Hence, EE, WR is instructed to send letter to DC, Darrang for eviction & also directed to hold meeting with local public & COs & take help from Hon'ble MLA.	EE,WR


11. Public Health Engineering		<ol style="list-style-type: none"> EE,PHE is instructed to change the jalmitras in consultation with water user committee ,if any work inefficiency is found . As regards to selection of beneficiary for IHHL, EE,PHE is instructed to verify the applications & reject immediately if any false application is found. 	EE,PHE
12. soil conservation	RIDF	<ol style="list-style-type: none"> As regards to land issue of suktaguri project for diversified farming, concerned Circle officer & DO is instructed to visit the site & resolve the issue before the next DDC meeting. D.O soil informed that DPR has already been submitted for renovation of Hazarikapara pond Rs 49 lakh but work order is yet to be issued from Directorate office. 	D.O (Soil)
13. Housing & Urban Development	PMAY	<ol style="list-style-type: none"> As regards to irregularities in PMAY beneficiary scheme, the District Commissioner, Darrang instructed EOs to motivate the beneficiaries for smooth completion of houses. EOs are instructed to take necessary action for qualified improvement of property tax percentage & EOs are also encouraged to participate in PM award programme. EOs are instructed to asked upload the selected orunodoi beneficiaries in the DIDS portal. 	EOs & Deputy Director of Town & Country Planning
14. NH		EE, NH informed that marking of feeder road has been completed but barricade installation is not possible instead of that halt can be installed to reduce accidents. Herein, District Commissioner, Darrang instructed to adopt convenient course of action to reduce road accidents.	EE,NH
15. Supply		<ol style="list-style-type: none"> District Commissioner, Darrang instructed to verify the Paddy procurement centres by concerned officials. DDS is instructed to provide gunny bags to protect the stored grains if any insufficiency of Godown occurs . 	Deputy Director of Food & Civil Supply.
16. Sports	Khel Maharan	ADC, Sports is instructed to hold a meeting with concerned officials to finalized the date of Khel Maharan.	DSO
17. Labour		Labour officer, Darrang is instructed to verify the brick industries falling under the Jurisdiction of Darrang district.s	Labour officer

18. Power		Project Engineer, APDCL is encouraged to motivate public for online registration of beneficiary in the National portal for Rooftop Solar.	Project Engineer, APDCL
19. PWD (R)		EE, PWD is instructed to complete the Gorukhuti Low Cost Bridge construction work before the onset of Monsoon.	PWD (R)
20. Irrigation		<ol style="list-style-type: none"> 1. As regards to Kurua Lift irrigation project under SOPD 2019-20, EE, Irrigation informed that 76% progress has been achieved so far and construction of main canal work has been completed & branch work is ongoing. 2. Laljura canal Irrigation project has achieved 85% progress but canal network cannot be started due to LA issue. Hence, District Commissioner, Darrang instructed to pursue the matter & inform concerned CO . 3. Regarding extension of CM Dutta main canal Bund, it was reported that 40% progress has been achieved so far & working estimate has been sent to convert Earthen canal to RCC but approval is pending. Furthermore, it was also reported that Bordong RCC branch canal , Kulsipar under SOPD . 	EE, Irrigation

Category- B: Theme specific

S.L No.	Theme	Particulars
1.	Sabka Saath Sabka Vikas Sabka Vishwas Sabka Prayas	All HODs are encouraged to participate in the Prime Minister's Awards for Excellence in Public Administration for holistic development of priority sectors.
2.	Coordination across Dept.	<ol style="list-style-type: none"> 1. All HODs are instructed to submit asset register to T&D Branch DC's office, Darrang, format of which will be Team Darrang whats app group. 2. All HODs are directed to review the performance of schools during the time of field visit 3. In view of celebration of Republic day, all HODs are instructed to start cleanliness drive. 4.HODs are requested to co-operate in Patharighat Swahid Divas. 5.Mutual Transfer applications to be verified by HODs . 6. All HODs are requested to cooperate the evaluation & enhancing quality programme of schools under Gunotsav 2025.

The meeting ended with vote of thanks from the chair.


District Commissioner,
Darrang, Mangaldai

Copy to-

1. The Additional Chief Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
2. The Principal Secretary to the to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
3. The Director, DCP Division, T & D Deptt. Assam, Dispur, Guwahati-06
4. The Director, E& M Division, T & D Deptt, Assam, Dispur, Guwahati-06
5. DIO, Darrang to upload in District Portal.
6. All concerned members of DDC meeting for information & necessary action.


District Dev. Commissioner
Darrang, Mangaldai