



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER:: DARRANG:: MANGALDAI
(TRANSFORMATION & DEVELOPMENT BRANCH)

Subject	Minutes of the Meeting of District Development Committee
Date&Time	27 th October, 2025, Time-11:00A.M.
Venue	DC's Conference Hall, Darrang, Mangaldai
Participants	Annexure 1.1
Absentees	Annexure 1.2
Fund Receipt& Utilization	Annexure A & B
Physical Progress	Annexure C (for current year) and Annexure D for previous year

The District Development Committee meeting for the month of October held today on the 27th October, 2025 with an aim to review the progress of ongoing schemes and programmers of the different departments and to resolve the inter departmental issues. The meeting was chaired by Shri Parag Kumar Kakaty, ACS, District Commissioner, Darrang. At the very outset, the District Commissioner, Darrang welcomed all the members present at the meeting and initiated the discussion on the action points of the last DDC Meeting.

After threadbare discussion, the following decisions were taken at the meeting. The decisions of the meeting are as follows:

Category-A: Department specific

Sl. No.	Administrative Department	Name of Scheme	Decision/ Action to be taken	Agency responsible & Timeline
1	Excise Branch	Revenue Collection	As informed by the Superintendent of Excise, the total Revenue collection for the month of October, 2025 stands at Rs.63,42,822/-.	SE
2	EE,PHE	Dysfunctional Schemes	The EE, PHE has informed that as on 26 th October, 2025, total no. of dysfunctional schemes stands at 117. Furthermore, the house has been informed that works against 6 nos. of schemes have been allotted under SOPD and that, 7 nos. Of works under Zilla Parishad are under progress. Electricity connections to 6 nos. of works under Zilla Parishad have been disconnected due to non-payment of bills to the Rs. 30,000/-. The Chair instructed that both APDCL & ZP Department resolve this matter at the earliest.	
3	P & RD	Awaas+ SECC	The physical progress of AWAAS+ as on 26.10.2025 stands at 19.37%. The distribution is as follows: Bechimari-14.42%, Dalgaon Siyalmari- 12.05%, Kalaigaon-28.37%, Pachim Mangaldai- 32.48%, Pub-Mangaldai-24.96%, Sipajhar-20.79%. The physical progress of SECC as on 26.10.2025 is at 99.35%.	CEO, Zilla Parishad & BDOs
4	PWD, Building		1. The EE, PWD(B) informed the house that the progress of Model Women College at Kharupetia is expected to be completed by 31 st Oct, 2025.	EE,PWD, Building

			<ol style="list-style-type: none"> 2. As informed by the EE, PWD (B), the Const. works at Chief Judicial Magistrate Court Building is completed. Home furnishing is 50% completed. 3. As informed by the EE, PWD (B), the Const. of the Canteen at Pandit Deendayal Upadhyay Adarsha Mahavidyalaya, Dalgaon, Darrang is 45% completed. 4. Const. works of Mahaprabhu Jagannath Community Hall cum Skill Centre at Koupati and Tongani T E are ongoing and that, their physical progress stands at 77% and 74% respectively. The Chair herein advised for speedy completion of the entire work. 5. With regards to Transformation of schools under NESIDS of Sipajhar HS and MP School, the current physical progress is at 66% and it is expected to be completed by December, 2025. 6. With regards to Const. of Circuit House (G + 2) RCC building at Darrang, Const. of pile cap and grade beam works are in progress and the overall progress achieved till date stands at 33%. 	
5	Women & Child Welfare Department		<p>The following status report has been submitted by the DSWO, Darrang:</p> <ol style="list-style-type: none"> 1. Total no. of AWCs after re-organization: 1847. 2. Total no. of AWCs after amalgamation: 1643. 3. Total no. of AWC Construction completed- 113 out of a total of 274. 4. Target achievement percentage for PMMVY is at 107.25% (2024-25), of which enrolment done with Adhaar seeded bank account stands at 101.17%. 5. The achievement percentage for PMMVY for the FY 2025-26 is at 21.56%. 	DSWO
6	Fishery	PMMSY	<ol style="list-style-type: none"> 1. The DFDO informed that the Const. of rearing ponds under PMMSY for the year 2024-25 are completed with respect to 46 nos. of beneficiaries out of a total of 70 nos. The remaining 24 nos. are expected to commence in the last week of November, 2025. 2. Livelihood support to fisherman under PMMSY is completed for 175 nos. of beneficiaries out of a total of 250 nos. These 175 nos. have been reported to have received their allotted Govt. fund. The DDC, Darrang herein instructed for early completion of all schemes. 	DFDO

			<p>3. The DFDO informed that there is an ongoing issue at a Farm situated at Ward No. 5, Maranadi, Mangaldai wherein some illegal encroachments are taking place. The District Commissioner, Darrang herein, instructed to arrange for immediate demarcation of boundary of the farm.</p>	
7	Soil Conservation	RIDF	<p>1. The Divisional Officer, Soil Conservation has informed that the physical progress of the work- Nature conservation and beautification project nearby Ramhari Bazar under RIDF 29 amounting to Rs. 40 lakhs, is at 69% till date.</p> <p>2. The Divisional Officer, Soil Conservation has also informed that the Diversified Farming Project at Suktaguri under RIDF 29 is currently at halt due to un-favorable soil condition.</p> <p>3. Regarding the Renovation works at Roinapit Pukhuri at Hazarikapara, amounting to Rs. 39.99 lakhs under RIDF 30, the tender process is completed and the site is handed over to the concerned contractor.</p>	DO(Soil)
8	Housing & Urban Development		<p>1. The Executive Officers of Kharupetia & Mangaldai MBs have informed that progress of PMAY(U) is respectively at 94.81% & 83.22% till date.</p> <p>2. The Executive Officer of Sipajhar MB has informed that 543 beneficiaries have been approved for PHASE 1 of PMAY(U) 2.0 and that, 1st installment disbursement for these beneficiaries have been started.</p>	EOs
9	DI&CC		<p>1. The Director, DI&C C informed that the total no. of PMEGP application form received is at 160 nos. and that, no. of application sponsored to various banks are at 150 nos. . Furthermore, the nos. of PMFME application received is at 753 nos. and that of submitted application is at 608 nos. , as on 27.10.202 5.</p> <p>2. The Director, DI&CC has also informed that the total nos. of PM VISHWAKARMA applications received is at 432 and the total nos. of CMAAA 2.0 application received under Darrang District is 3281 nos. 95.46% of interview in this regards have been completed.</p>	

10	Agriculture	PMFBY	The DAO has informed that the progress report of PMFBY is at 102%, of PMKISAN saturation percentage is at 135%.	DAO
11	Veterinary	African Swine Fever (ASF)	The Chair has instructed to all BDOs' to communicate with Veterinary Dept. for generation of awareness programme for the highly contagious and deadly viral disease in pigs and wildboars, which is causing to be a major concern for the veterinarians.	

Category-B: Theme specific

Sl. No.	Theme	Particulars
1	PMAGY	After threadbare discussion with the concerned members, the VDP of the village- Barjhar has been approved by the Chair. Regarding the VDP for the village- Mohanpur, a letter to the concerned BDO is placed for undertaking necessary action in the MIS portal of PMAGY.
2	Sabka Saath SabkaVikash SabkaVishwasSabka Prayas	All HODs are requested to prepare PPTs for DDC Meeting & submit the same along with progress report to DC Office at least before two days. All concerned Officers are requested to report department's issue atleast before one or two weeks for better coordination.
3	Coordination across dept.	All HODs are instructed for timely reporting of departmental infrastructure damage due to flood and to get the fund from SDRF. Furthermore, all are requested to visit DRIMS portal to streamline disaster reporting & aid distribution.

The meeting ended with a Vote of thanks from the Chair.

District Commissioner
Darrang, Mangaldai

Copy to:

1. The Additional Chief Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
2. The Principal Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-06
3. The Director, DCP Division, T&D Deptt. Assam, Dispur, Guwahati-06
4. The Director, E&M Division, T&D Deptt, Assam, Dispur, Guwahati-06

5. DIO, Darrang to upload in District Portal
6. All concerned members of DDC meeting for information & necessary action.

District Commissioner
Darrang, Mangaldai